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Overview 
 
Boilerplate requirements within Public Act 84 of 2015 include the following language: 
 
Sec. 814. The department of technology, management, and budget shall develop a plan regarding the use 
of the funds appropriated in part 1 for the enterprise-wide information technology investment projects. 
The plan shall include, but not be limited to, a description of proposed information technology investment 
projects, the time frame for completion of the information technology investment projects, the proposed 
cost of the information technology investment projects, the number of employees assigned to implement 
each information technology investment project, the contracts entered into for each information 
technology investment project, and any other information the department deems necessary. The plan 
shall be distributed to the Senate and House of Representatives standing committees on appropriations 
subcommittees on general government, as well as the senate and house fiscal agencies on a quarterly 
basis. The submitted plan shall also include anticipated spending reductions or overages for each of the 
proposed information technology investment projects. The department of technology, management, and 
budget shall notify the senate and house of representatives standing committees on appropriations 
subcommittees on general government and the senate and house fiscal agencies when a project funded 
under an information technology investment project line item in part 1 is expected to require a transfer 
of dollars from another project in excess of $500,000.00. 
 
Sec. 814a. The funds appropriated in part 1 for information technology investment projects shall be used 
for the modernization of state information technology systems, improvement of the state’s cyber security 
framework, and to achieve efficiencies. 
 
This report provides information on the Information Technology projects approved by the DTMB for the 
Information Technology (IT) Investment Fund.  The information reflects all project work through 
December 31, 2015, and provides descriptions of the projects approved to date.  
 
 

Transparency Portfolio Reporting 
 
The DTMB publishes public-facing reports on OpenMichigan.gov.  One of the dashboards is updated 

every other week and specifically reports on the IT Investment Fund projects.  

http://www.michigan.gov/openmichigan/0,4648,7-266-58520_63185---,00.html 

For questions please contact Greg DeCamp, DTMB Budget Officer at (517) 241-8540. 

  

http://www.michigan.gov/openmichigan/0,4648,7-266-58520_63185---,00.html
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Executive Summary 

IT Investment Fund Governance Model 
 
The IT Investment Fund Governance model that was implemented in FY 2013 to ensure taxpayer dollars 
are spent efficiently continues to be successful, with a total of 23 projects being completed through 
December 31, 2015.  
 
The purpose of the IT Investment Fund Governance model as a whole is to oversee the following activities: 

 Evaluation and validation of investments in IT Investment Fund projects. 
 Management of risk in both project execution and decision-making, thereby preserving financial 

resources and ensuring value propositions are realized. 
 Definition and measurement of fund performance; this includes the initiation of activities and 

introduction of change as required to address organizational performance deficiencies that 
impact the fund. 

Portfolio Quality and Project Assurance Services 
 
Due to the criticality and high complexity of the IT Investment Fund projects, a portfolio quality and project 
assurance function exists to ensure that all parties, internal employees, external contractors, and vendors 
are meeting their obligation to the State.  This function performs regularly scheduled meetings with the 
project manager to ensure that the State’s methodology and processes are followed, and risks and issues 
are aggressively and proactively managed providing a clear escalation path to the project executives and 
the IT Investment Fund Oversight Group and Executive Governance Board for resolution. 
 
If the project is heavily dependent on external vendor resources, an additional set of verification and 
validation activities will be performed to ensure vendor obligations to the state are being met throughout 
the project.  
 
It is a requirement that all projects included in the IT Investment Fund portfolio include dedicated roles 
to perform the project quality assurance services.    

Results 
 
The executive commitment and support of the Governance model and Project Assurance model has 
proven to be invaluable.  In FY 2016, through December 31, 2015, the State has completed 3 IT Investment 
Fund projects on time and within budget. Combined with the 20 completed projects from portfolio 
inception in FY 2013, the IT Investment Fund has completed a total of 23 projects total, all within budget 
and on-time with approved change requests.  Additional details are outlined in this report. 

Benefits Realization Summary  
 
Through 1st Quarter of FY 2016 

 Number of Systems Retired/Replaced       75 

 Number of System Interfaces Eliminated      50 

 Number of Manual Processes Automated                 230 

 Number of New Systems Implemented       72 

 Dollar Value of Cost Avoidance   ~ $9,100,000 
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Project Success Score Metrics 
 
The IT Investment Fund is implementing a new overall “Project Success Score” metric.  This score will be 
calculated by averaging the following five metrics: Schedule, Cost, Scope, Benefits Realized, and Customer 
Satisfaction.   The Project Success Score will be created after a project has completed, and sufficient time 
has passed to determine if the proposed benefits are being, or have been, realized.  This metric will help 
the IT Investment Fund to determine potential problem areas and trends, and will help us in continuously 
improving project execution and delivery within the IT Investment Fund portfolio.  This new metric will be 
included in future reports. 

IT Investment Fund Project Portfolio Summary  
 

As of December 31, 2015, the IT Investment Fund Portfolio contains 49 projects. 

 23 projects are complete (shaded below). 

 22 projects are active. 

 4 projects are in the planning phase. 

Agency Project Title 
Target FY 
Complete 

 FY13-FY15  
ITIF Budget   

 FY16 
 ITIF Budget   

 ITIF Spend 
as of 

12/31/2015  

DARD Agencywide Licensing and Inspection System 2016 
       

4,149,300  
       

2,500,000  
       

2,507,272  

DHHS Electronic Medical Business Records System (EMBRS) 2015 
     

11,200,000                      -    
       

9,702,037  

DHHS Data Hub Program-MICAM Phase 1  2015 
          

200,000                      -    
          

185,019  

DHHS Data Hub Program-MICAM Phase 2 2016 
          

800,000                      -    
          

684,581  

DHHS Electronic Death Registry System (EDRS) 2015 
       

1,150,000                      -    
          

940,203  

DHHS ICD-10 Diagnosis Code Conversion Project  2016 
       

2,000,000                      -    
       

2,000,000  

DHHS ICD-10 Optimization Project 2017                      -    
       

1,033,900                      -    

DHHS Medicaid Compliance Program (MCP) 2016 
     

13,200,000  
       

2,000,000  
     

10,745,270  

DHHS Technology - IT infrastructure improvements  TBD 
       

3,000,000  
       

2,000,000  
          

773,482  

DEQ Remedial Information & Data Exchange (RIDE) 2018 
       

1,400,000                      -    
          

630,262  

DHS Statewide Automated Child Welfare Information System (MiSACWIS) 2014 
       

3,900,000                      -    
       

3,792,885  

DHS MiCSES IBM Efficiency Roadmap  2014 
          

400,000                      -    
          

379,060  

DMVA Electronic Medical Business Records System (EMBRS) TBD 
       

2,300,000                      -    
          

975,928  

DOC Offender Management Legacy Modernization Phase1 2014 
       

6,000,000                      -    
       

6,023,157  

DOC Offender Management Legacy Modernization Phase2 2017 
       

6,400,000                      -    
       

6,295,432  

DOS Qualified Voter File (QVF) Refresh 2017 
       

2,500,000  
       

3,000,000  
       

2,273,154  
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Agency Project Title 
Target FY 
Complete 

 FY13-FY15  
ITIF Budget   

 FY16 
 ITIF Budget   

 ITIF Spend 
as of 

12/31/2015  

DOT Grant System Phase 1 2013 
          

875,000                      -    
          

875,072  

DTMB Enterprise Cloud Strategy Implementation 2018 
       

4,000,000  
       

2,500,000  
       

1,019,715  

eMichigan Mi.Gov Citizen Portal 2014 
          

950,000                      -    
          

676,864  

eMichigan Mi.Gov Hardware Upgrade 2013 
          

350,000                      -    
          

343,372  

eMichigan Unified Portal - Enterprise Information Management (EIM) 2017 
       

3,100,000  
       

2,000,000  
       

1,075,703  

eMichigan Unified Portal - Michigan Business Portal 2016 
       

1,500,000                      -    
       

1,462,670  

eMichigan Unified Portal - MiPage  2016 
       

5,200,000  
       

1,072,400  
       

4,576,913  

Enterprise CIP-Data Loss Prevention 2016 
       

1,350,000                      -                        -    

Enterprise CIP-Digital and Incident Response 2015 
       

1,150,000                      -    
          

883,559  

Enterprise CIP-DMVA-Cyber Range Expansion 2015 
          

290,000                      -                22,632  

Enterprise Cybersecurity Continuous Improvement Program 2017 
          

800,000  
       

5,500,000  
          

629,514  

Enterprise Cybersecurity Framework and Governance Program  2017                     -    
       

2,000,000                      -    

Enterprise CIP-MSP-Michigan Cyber Command Center IRIP 2015 
          

500,000                      -    
          

424,872  

Enterprise CIP-NetWitness Upgrade 2014 
          

455,000                      -    
          

451,630  

Enterprise CIP-Websense Upgrade 2015 
          

345,000                      -    
          

343,749  

Enterprise CSS – MILogin Migrations from Legacy SSO 
  

2017                     -                        -                        -    

Enterprise CSS – MILogin Integration with SIGMA 
  

2018                     -                        -                        -    

Enterprise Enterprise Data Encryption 2014 
       

2,000,000                      -    
       

1,582,846  

Enterprise Enterprise Document Management 2015 
          

450,000                      -    
          

280,681  

Enterprise Improve Project Portfolio Management 2013 
          

850,000                      -    
          

841,841  

Enterprise Intranet (SharePoint) Operational Improvements 2013 
       

1,500,000                      -    
       

1,261,406  

Enterprise ITIF Legacy Portfolio Management Resources Ongoing 
          

800,000  
          

300,000  
          

774,134  

Enterprise ITIF Project Assurance Resources Ongoing 
          

600,000  
          

300,000  
          

714,328  

Enterprise Network Upgrades - ATT Switched Ethernet Phase 1   2014 
       

2,000,000                      -    
       

1,966,990  

Enterprise Performance Metric 2014 
          

950,000                      -    
          

932,554  

Enterprise Project SIGMA (formerly MAIN Replacement) 2018 
     

38,700,000  
     

32,610,300  
     

46,545,008  
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Agency Project Title 
Target FY 
Complete 

 FY13-FY15  
ITIF Budget   

 FY16 
 ITIF Budget   

 ITIF Spend 
as of 

12/31/2015  

Enterprise Reinventing Procurement System Implementation 
 

2015                     -                        -                        -    

Enterprise SharePoint Service Environment Start-Up Project 2014 
       

1,400,000                      -    
       

1,206,849  

Enterprise Transparency 2013 
          

150,000                      -    
          

155,288  

LARA Proposal for Fire Services 
 

2014             25,000                      -                10,816  

Treasury Personal Property Tax Reimbursement (PPT)  TBD                     -    
       

1,000,000                      -    

Treasury City Income Tax Agreement (CITA) 2017 
       

6,410,700  
       

7,183,400  
       

5,062,499  

Treasury Sales, Use, Withholding Tax Legacy Modernization 2015 
     

15,700,000                      -    
     

15,685,248  

Treasury State Essential Services Assessment (SESA) 2016 
       

6,000,000                      -    
       

1,309,325  

TOTAL     157,000,000  65,000,000  139,023,819  

 
 

  



8 
 

Current Charts 

Current Year Portfolio Spend by Month 
 The purpose of the Portfolio Spend by Month is to compare the project budget forecast to the 

project expenses incurred on a monthly basis.  This helps us to determine if the projects are 
staffed according to plan and purchases are occurring according to how they are forecasted. 

 FY 2016 Plan is the forecast spend by month for the IT Investment Fund portfolio. 
 

 
 

Cumulative Portfolio Spend by Month 
 The purpose of the Cumulative Portfolio Spend by Month is to show the total amount of the IT 

Investment Fund spent on a monthly basis and forecast out through the end of the fiscal year. 
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Investment by Executive Group Charts 
 The charts below show the IT Investment Fund portfolio allocation by Executive Group. 
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Investment by Appropriation Charts 
 The charts below show the IT Investment Fund portfolio allocation by Appropriation 

 For FY 2016, there is a 5th line for Cybersecurity 
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Project Schedule Chart - Completed 
 Through the end of Q1 FY 2016 (12/31/2015), 23 projects have been completed on time and 

within budget. 
o 5 in FY 2013; 9 in FY 2014; 6 in FY 2015  
o 3 in FY 2016 (Q1) 

 

  

10/1/2012 10/1/2013 10/1/2014 10/1/2015 9/30/2016 9/30/2017 9/30/2018 9/30/2019

CIP-NetWitness Upgrade

CSS - FY 14 – SharePoint Service Environment Start-Up 
Project

DHHS-Electronic Death Registry System

DHHS-MDHHS Data Hub Program-Electronic Medical
Business Records System (EMBRS)

DHHS-ICD-10 Diagnosis Code Conversion Project

DHHS-MDHHS Data Hub Program-MICAM Phase 1 Project

DHHS-MDHHS Data Hub Program-MICAM Phase 2 FY15-
Medicaid Applications

DHHS FY13 2012-051-MiSACWIS Project

DTMB-(IT-0040) MiCSES IBM Efficiency Roadmap

DTMB-Performance Metric

DTMB-Reinventing Procurement - System Implementation

Unified Portal-Michigan Business Portal

EMI-Intranet (Sharepoint) Operational Improvements

EMI-Mi.Gov Hardware Upgrade

Enterprise Document Management

Enterprise Data Encryption

ICT - E18 Improve Project Portfolio Management

IS-Telecom ATT Switched Ethernet Phase 1

LARA - BFS - Proposal for Fire Services

MDOC-Offender Management Phase 1

MDOT-Grant System Phase 1

Transparency

TREA- (TP-272) SUW - Legacy System Replacement

Start Date Days Completed Days Remaining
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Project Schedule Chart - Active 
 Through the end of Q1 FY 2016 (12/31/2015): 

o 22 projects are active. 
o 4 projects are in planning. 

 

 
  

10/1/2012 10/1/2013 10/1/2014 10/1/2015 9/30/2016 9/30/2017 9/30/2018 9/30/2019

CIP-Websense Upgrade

CIP-Enterprise Digital and Incident Response

CIP-Enterprise Data Loss Prevention

CIP-DMVA-Cyber Range Expansion

CIP-Continuous Cybersecurity Improvements Program

CIP-Security Framework and Governance Program

CIP-MSP-Michigan Cyber Command Center IRIP

CSS – MILogin Migrations from Legacy SSO

CSS – MILogin Integration with SIGMA

DHHS-Medicaid Compliance Program (MCP)

DHHS-MDHHS Data Hub Program - IT Infrastructure
Improvements

DHHS-ICD-10 Optimization Project

DHHS-MDHHS Data Hub Program-MILogin Phase 2 - Medicaid

DEQ-RIDE Remedial Information & Data Exchange

DMVA-Electronic Medical Business Records System (EMBRS)

Unified Portal-MiPage

Unified Portal-Enterprise Information Management

EMI-Mi.Gov Citizen Portal

Enterprise Cloud First Program

MDARD-Agencywide Licensing and Inspection System

MDOC-Offender Management Legacy Modernization Program

MDOS-QVF Refresh

SBO-Project SIGMA

TREA-State Essential Service Assessment (SESA)

TREA-City Income Tax Agreement (CITA)

TREA-Personal Property Tax Reimbursement (PPT)

Start Date Days Completed Days Remaining
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Appendix  

Project Descriptions - Active 
 
DARD - Agencywide Licensing and Inspection System 
Description of Project: 
The objective of the project is to build a state of the art consolidated licensing & inspection system to 
handle 40 different types of licensing and 80,000 inspections annually conducted by the Michigan 
Department of Agriculture and Rural Development (MDARD). A key feature of this effort is also to provide 
online self-service capabilities to the citizens of Michigan for their Licensing needs. 

 Time frame for completion:  09/30/2016 

 Total ITIF Budget:  $6,649,300 

 Total ITIF Cost to date:  $2,507,272 

 Number of hours worked:  
o DTMB Hours: 1,534 Contractor Hours: 2,399  Agency Hours: 14,783 

 Contracts entered into for the project: 
o Accela Automation 

  
DHHS – ICD-10 Optimization Project 
Description of Project: 
ICD 10 (International Classification of Diseases, 10th revision) is the medical code set for diagnoses and 
inpatient procedure codes that will replace the current ICD-9-codes. ICD-10 greatly expands the number 
of diagnosis/procedure codes from about 17,000 to over 141,000 codes. The new code set provides 
greater specificity and will provide better data needed for many health information activities required in 
the future. This project will provide optimization and stabilization, including monitoring operational 
performance and provider code trends, providing outreach, transitioning activities, processing and 
implementing system change requests which are inherent to any major system implementation, and 
external end-to-end testing of late adopters. 
This project is currently in the planning phase. 

 Timeframe for completion:  TBD 

 Total ITIF Budget:  $1,033,900 

 Total ITIF Cost to date:  $0 

 Number of hours worked:  
o DTMB Hours: N/A Contractor Hours: N/A  Agency Hours: N/A  

 Contracts entered into for the project: 
o TBD 

 
DHHS - Medicaid Compliance Program (formerly Medicaid Eligibility and Enrollment) 
Description of Project: 
This project is to develop a real-time eligibility determination and enrollment system for Medicaid and 
Children's Health Insurance Program (CHIP). The system will be interoperable with existing core systems 
within the State of Michigan, and with other systems that may be needed in the future. This system will 
provide a simplified and coordinated Medicaid/CHIP eligibility determination solution. This includes the 
provider screening solution for Medicaid. 

 Timeframe for completion:  12/31/2016 

 Total ITIF Budget:  $13,200,000 

 Total ITIF Cost to date:  $10,745,270 
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 Number of hours worked:  
o DTMB Hours: 59,542 Contractor Hours: 148,609* Agency Hours: N/A  

 * All contractor hours are not available as project vendors deliver under fix fee 

 Contracts entered into for the project: 
o Dewpoint  Deloitte HUB   Deloitte Bridges  
o CGI   HP for Hardware/Software Accenture 
o KL&A   Maximus   MPHI 
o IBM   Evan’s Caseload   RSAM 
o Optum   Information Builders 

 
DHHS - Technology - IT Infrastructure Improvements 
Description of Project: 
This project represents the The MDHHS Data Hub Program – IT Infrastructure Improvements project 
consists of multiple projects including, but not limited to: Master Person Index (MPI), Provider Index (PI) 
and multiple messaging projects that are related to improving the IT Infrastructure within the SOM. The 
milestones in this project are a reflection of Program Level Milestones (PLMs) that are being tracked at a 
detailed level in the individual projects that make up this program.  Resources allocated to this program 
are working at a program-level. 

 Timeframe for completion:  01/25/2017 

 Total ITIF Budget:  $5,000,000 

 Total ITIF Cost to date:  $773,482 

 Number of hours worked:  
o DTMB Hours: 1,421 Contractor Hours: 14,058 Agency Hours: 0  

 Contracts entered into for the project: 
o Dewpoint          MiHIN    CNSI 
o Optum   Altarum   IBM for Software 

 
DEQ - Remedial Information and Data Exchange (RIDE) 
Description of Project: 
The Department of Environmental Quality (DEQ) is responsible for protecting the environment from 
contamination. The Remediation Information Data Exchange (RIDE) system will assist DEQ in the 
monitoring and cleanup of environmental contamination sites, preventing public exposure to hazardous 
substances, improving the response time to environmental incidents, and investigating environmental 
contamination crimes. 

 Timeframe for completion:  01/31/2018 

 Total ITIF Budget:  $1,400,000 

 Total ITIF Cost to date:  $630,262 

 Number of hours worked:  
o DTMB Hours: 3,590 Contractor Hours: N/A   Agency Hours: 4,600 

 * Services are provided on a fixed bid contract, hours are not available 
 Due to transition of Project Manager, updates were not available this quarter. 

 Contracts entered into for the project: 
o Analysts International Lochbridge 

DOC - Offender Management Legacy Modernization Phase 2 
Description of Project: 
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The Michigan Department of Corrections (MDOC) and Department of Technology, Management and 
Budget (DTMB) started the modernization the Department of Corrections IT systems by eliminating the 
first of two groups of legacy systems creating the Offender Management System (OMS). Corrections 
Management Information System (CMIS) was the legacy Mainframe system that was sunset in Phase I of 
the project. Phase II and Phase III will be sun setting Offender Management Network Information (OMNI) 
and it supporting systems, including any remaining work from Phase I. The remaining OMS project will be 
done via smaller agile projects with predetermined release dates broken into two large Phases.  

 Timeframe for completion:  09/29/2017 

 Total ITIF Budget:  $6,400,000 

 Total ITIF Cost to date:  $6,295,432 

 Number of hours worked to date:  
o DTMB Hours: 22,000 Contractor Hours: 26,800 Agency Hours: 24,500  

 Contracts entered into for the project: 
o Microsoft  Dell    VMS 

 
DMVA - Electronic Medical Business Record (EMBR) 
Description of Project: 
The two State of Michigan Veterans Homes (Grand Rapids Home for Veterans and the D. John Jacobetti 
Home for Veterans) are each running on different Electronic Medical Records (EMR) and financial systems. 
Neither of the existing systems are currently supported by the Vendors. In addition each Home has a 
significant number of external databases needed to capture, compile and report on data necessary for 
the operation of the Homes.  
In order to meet certain industry standards and to continue providing the highest Quality of Care possible, 
the Homes recognize the need to adopt a common EMR system that encompasses the complete range of 
financial, charting, scheduling, pharmacy, therapy and clinical services in a completely integrated and 
contemporary system which will allow for growth in the future. In order to fulfill these requirements, the 
Homes have committed to review and revise current business practices and care processes and 
standardize these for both Homes. 

 Timeframe for completion:  01/29/2016 

 Total ITIF Budget:  $2,300,000 

 Total ITIF Cost to date:  $975,928 

 Number of hours worked:  
o DTMB Hours: 562 Contractor Hours: 1,481  Agency Hours: NA 

 Contracts entered into for the project: 
o  Dewpoint 

 
DOS - Qualified Voter File Refresh (QVF) 
Description of Project:  
The Qualified Voter File (QVF) system is a critical and public facing service that the MDOS Bureau of 
Elections provides to 83 County clerks and close to 1,000 local officials to continually track and update 
voter registration files for over 7 million voters and to support/administer all elections within the State of 
Michigan. The original QVF system was first developed and deployed in the late 1990s. The objective of 
this project is to refresh the current architecture and software platform (Delphi) to a supported DTMB 
application standard and update the user interface. It is also to make sure that the current vendor support 
is a sustainable model for QVF system with its suite of applications such as QVF, QVF-GUI, QVF-Lite, E-
Wizard, Street Index and Electronic Poll Book along with hardware and database components. 

 Time frame for completion:  12/29/2017 
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 Total ITIF Budget:  $5,500,000 

 Total ITIF Cost to date:  $2,273,154 

 Number of hours worked:  
o DTMB Hours: 4,921 Contractor Hours: 16,849 Agency Hours: 9,156 

 Contracts entered into for the project: 
o Everyone Counts Advocate Solutions   Dewpoint  
o CSG   VMS 

DTMB - Legacy Portfolio Management Resources 
Description of Project: 
A Project Control Office (PCO) Manager has been hired to assist in managing the IT Investment Fund 
portfolio as well as establish a Project Control Office to monitor and track critical investment projects. 

 Timeframe for completion:  This will be an ongoing assigned resource  

 Total ITIF Budget:  $1,700,000 through FY18 

 Total ITIF Cost to date:  $774,134 

 Number of resources assigned: 1  

 Contracts entered into for the project: 
o Advocate Solutions (formerly GCR Ltd.) 

 
DTMB - Project Assurance Partner 
Description of Project: 
In an effort to continue to reduce risk, improve portfolio management (ICT initiative), and meet audit 
requirements, the State is looking to build an internal, yet independent, enterprise-level competency 
around performing inline project assurance checks on all IT Investment Fund projects. Project Assurance 
partners are responsible for performing project control and quality audits on all IT Investment Fund 
projects in progress.  This project assurance resource will also assist in scaling the IT Investment Fund 
processes for use as a shared solution. 

 Timeframe for completion:  This will be an ongoing assigned resource  

 Total ITIF Budget:  $1,500,000 through FY18 

 Total ITIF Cost to date:  $714,328 

 Number of resources assigned: 3 

 Contracts entered into for the project: 
o Advocate Solutions (formerly GCR Ltd.) 

 
eMichigan - Mi.Gov Citizen Portal  
Description of Project:  
This project will encompass creating and executing a plan to redesign the Mi.gov portal into a Citizen 
Portal to improve citizen access to information across the government enterprise so that relevant 
information is easily presented.  Part of this plan is to determine the most effective and efficient funding 
model.   

 Timeframe for completion:  11/30/2016 

 Total ITIF Budget:  $950,000 

 Total ITIF Cost to date:  $676,864 

 Number of hours worked:  
o DTMB Hours: 386  Contractor Hours: 1,881  Agency Hours: 340 

 Contracts entered into for the project: 
o Dewpoint 
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Enterprise - Cloud Strategy Implementation 
Description of Project: 
The State of Michigan has been pursuing a public-private partnership initiative—referred to as the Great 
Lakes IT Center (GL-ITC). The initial bid for data center co-location and services was not awarded. 
Therefore, the State has reassessed its options and developed a going forward strategy that includes 
integrating the Cloud First strategy with the data center. 

 Timeframe for completion:  9/30/2018 

 Total ITIF Budget:  $7,000,000 

 Total ITIF Cost to date:  $1,019,715 

 Number of hours worked:  
o DTMB Hours: N/A Contractor Hours: 4,115  Agency Hours: 0  

 Due to transition of Project Manager, updates were not available this quarter. 

 Contracts entered into for the project: 
o KPMG    PlanteMoran   AIC 
o Laser Technologies Pillsbury Winthrop Shaw Pittman LLP 

 
Enterprise - CIP - Websense Upgrade 
Description of Project: 
This project is to upgrade Websense, which is the traffic filtering system for the enterprise, to handle the 
increased bandwidth that is projected in the future. 

 Time frame for completion:  04/15/2016 

 Total ITIF Budget  $345,000 

 Total ITIF Cost to Date  $343,749 

 Number of hours worked:  
o DTMB Hours: 480 Contractor Hours: 850  Agency Hours: 300 

 Contracts entered into for the project: 
o Symantec - filtering tool, subscription based FFP. 

 
Enterprise - CIP - Enterprise Digital and Incident Response 
Description of Project: 
The state needs to procure a set of security tools that are designed to find compromised systems on the 
network and allows incident responders to collect forensic evidence from suspected compromised 
machines anywhere on the state's network. 

 Time frame for completion:  02/03/2016  

 Total ITIF Budget  $1,150,000 

 Total ITIF Cost to Date  $883,559 

 Number of hours worked:  
o DTMB Hours: 420  Contractor Hours: 650  Agency Hours: 80 

 Contracts entered into for the project: 
o FireEye – System subscription & support – Installation starts 4/13/2015 

 
Enterprise - CIP - Data Loss Prevention 
Description of Project: 
Data loss/leak prevention solution is a system that is designed to detect potential data breach incidents 
in timely manner. A comprehensive solution does this by monitoring data at rest, while it is in motion as 
data travels across the network and while it is being used on end points (PC, laptop, etc.). This Project will 
start with monitoring data in motion first, and additional phases will be required for data at rest and end 
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point solution implementation as they all require different software applications to achieve the 
comprehensive DLP goal. 

 Timeframe for completion:  09/30/2016 

 Total ITIF Budget:  $1,350,000  

 Total ITIF Cost to date:  $0 

 Number of hours worked:  
o DTMB Hours: 200 Contractor Hours: 250  Agency Hours: 0 

 Contracts entered into for the project: 
o None 

 
Enterprise - Cybersecurity Continuous Improvements Program    
Description of Project: 
The Cybersecurity Continuous Improvement Program will further improve the existing Cyber Security 
Program, with realignment to an industry standard Framework. In doing so, data protection will be 
enhanced by having a business focused enterprise security risk management function, focusing on 
continuous monitoring of all devices, implementing further data analytics, and advancing threat detection 
and response. 

 Timeframe for completion:  09/30/2018 

 Total ITIF Budget:  $6,300,000 

 Total ITIF Cost to date:  $629,514 

 Number of hours worked to date:  
o DTMB Hours: 50 Contractor Hours: 0  Agency Hours: 0  

 Due to transition of Project Manager, updates were not available this quarter. 

 Contracts entered into for the project: 
o Accenture 

 
Enterprise - Cybersecurity Framework Project    
Description of Project: 
The Cyber Security Framework project will align to the NIST Cyber Security Framework as its foundation 
to drive various improvements and address security program gaps. The newly enhanced Security Program 
will serve as the platform for other projects included in the Cyber Security Continuous Improvements 
Program.  
Key scope areas of the Cyber Security Framework include:  

 Establish an industry standard framework as the program foundation (NIST)  

 Increase the support for Agencies by maturing the Security Program  

 Assess and improve the existing Security Operating Model and align to the NIST Framework  

 Assess and improve the existing Security Controls and align those controls to the NIST Framework  

 Assess and improve the existing Policies, Standards and Procedures and align the PSPs to the NIST 
Framework  

 Assess current organization design and staffing levels and adjust accordingly  

 Pilot the State of Michigan Governance, Risk & Compliance platform to manage PSPs. 

 Timeframe for completion:  09/30/2016 

 Total ITIF Budget:  $2,000,000 

 Total ITIF Cost to date:  $0 

 Number of hours worked to date:  
o DTMB Hours: 0  Contractor Hours: 0  Agency Hours: 0  

 Due to transition of Project Manager, updates were not available this quarter. 
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 Contracts entered into for the project: 
o None 

 
Enterprise - CSS – MILogin Migrations from Legacy SSO 
Description of Project: 
MILogin is an enterprise single sign-on and identity and access management solution which enables the 
State of Michigan (SOM) to establish, manage, and authenticate user identities for Web and Mobile SOM 
Information Technology (IT) systems. This solution is providing identity management and identity 
federation (IDFED) capabilities in compliance with various Federal and State laws and regulations, such as 
HIPAA/HITECH, FISMA, FIPS, IRS 1075 and others. MILogin utilizes robust Identity Proofing and Multi-
Factor Authentication (MFA) capabilities to ensure secure access to sensitive and protected citizen’s 
information.  The SOM Legacy Single Sign-On (SSO) system will sunset on 9/30/2016. Therefore, all SOM 
agencies will be required to migrate applications off current implementations of the Legacy SSO to the 
new MILogin solution in FY16. 
This project is currently in the planning phase. 

 Timeframe for completion:  12/31/2016 

 Total ITIF Budget:   $0 

 Total ITIF Cost to date:  $0 

 Number of hours worked:  
o DTMB Hours: 0  Contractor Hours: 0  Agency Hours: N/A 

 Contracts entered into for the project: 
o None 

Enterprise -- CSS – MILogin Integration with SIGMA 
Description of Project: 
MILogin is an enterprise single sign-on and identity and access management solution which enables the 
State of Michigan (SOM) to establish, manage, and authenticate user identities for Web and Mobile 
SOM Information Technology (IT) systems. SIGMA will be integrating with the MILogin solution for single 
sign-on and provisioning. 
This project is currently in the planning phase. 

 Timeframe for completion:  12/31/2016 

 Total ITIF Budget:   $0 

 Total ITIF Cost to date:  $0 

 Number of hours worked:  
o DTMB Hours: 0  Contractor Hours: 0  Agency Hours: N/A 

 Contracts entered into for the project: 
o None 

Enterprise - Project SIGMA (formerly MAIN Replacement) 
Description of Project: 
Project SIGMA involves the replacement of the State of Michigan’s enterprise wide financial system 
Michigan Administrative Information Network Financial Administration and Control System (MAIN FACS), 
Data Collection Distribution System (DCDS), improvements to the MIDB/Business Objects system and the 
implementation of a technology enabled budget development solution. MAIN was implemented in 1994 
and is considered an outdated system overdue for replacement. Project SIGMA will replace it with a 
modern, highly efficient, user friendly, and much more effective system.  
The new system will bring significant improvements to a vast number of processes currently in use in 
virtually every aspect and segment of Michigan government. These improvements will greatly enhance:  
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 Budget Preparation at all levels of State government  

 The manner in which many State of Michigan employees perform specific job duties  

 Financial reporting resources and capabilities  

 The transparency of Michigan government financial operations due to improved reporting  

 The process of interfacing with other systems that cannot be incorporated into SIGMA  
The benefits realized with SIGMA will be many. The State's budgeting, accounting and reporting processes 
will be based on current technology and capabilities, and upgrades will be available as needed for the 
foreseeable future. 

 Timeframe for completion:  01/02/2018 

 Total ITIF Budget:  $175,259,000 

 Total ITIF Cost to date:  $46,545,008 

 Number of hours worked: 
o DTMB Hours: 133,233 Contractor Hours: 240,496 Agency Hours: 56,674  

 Contracts entered into for the project: 
o CGI (ERP Implementation Services, ERP Managed Services & Software Licensing) 
o ISG (Proposal for ERP Solution/Implementation, ERP Quality Assurance)  
o Advocate Solutions, LLC (ERP Project Control Office) 
o ACRO Service Corp (Staff Augmentation) 
o Kelly Services, Inc. (Staff Augmentation) 
o EDS, An HP Company (Staff Hardware/Software) 
o Haworth, Inc. (Furniture/Facilities) 

 
Enterprise – Unified Portal-Enterprise Information Management (EIM) 
Description of Project: 
EIM is an improved way of managing vast and valuable state information assets. Based on Executive 
Directive 2013-1, in 2014 the initial EIM project established organizational processes and the framework 
necessary to implement a successful EIM program. Current efforts leverage that foundation to identify 
enterprise solutions, develop proofs of concept, and create actionable department-specific roadmaps.  
Subsequent phases will focus on pilots and statewide implementation.  All State departments are engaged 
and have identified a Chief Data Steward.  A Steering Committee of 10 departments is leading the effort. 

 Timeframe for completion:  01/01/2019 
o Phase 1 Build EIM foundation: CY 2014 – complete  
o Phase 2 Expand EIM program and develop Proofs of Concept: CY 2015 – in progress 
o Phase 3 Develop and pilot enterprise solutions: CY 2016 – planned 
o Phase 4 Expand pilots to statewide implementation: CY 2017 – planned 
o Phase 5 Continue statewide implementation: CY 2018 – planned 
o Phase 6 Transition from project to operational status: CY 2019 -- planned 

 Total ITIF Budget:  $5,100,000 

 Total ITIF Cost to date:  $1,075,703 

 Number of hours worked:  
o DTMB Hours: 6,288 Contractor Hours: 9,573  Agency Hours: 4,500  

 Contracts entered into for the project:  
o Dewpoint  MetaOps    Dynamo Metrics  
o PwC   IBM 

 
Enterprise - Unified Portal-MiPage 
Description of Project: 
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The goal of the MiPage project is to provide an IT solution that will allow individuals to efficiently find 
information and interact with State of Michigan systems in a manner that is citizen centric and can be 
personalized.  The implemented solution will allow the citizen the ability to find and save the information 
and services that are of interest and provide a user friendly way to manage their information.   
An additional goal of the project is to establish the standards and technologies for mobile development 
for the enterprise.  As part of this project, the MiPage team will engage client agencies and their DTMB 
teams in converting key applications to be mobile friendly. 

 Timeframe for completion:  12/31/2016 

 Total ITIF Budget:  $6,272,400 

 Total ITIF Cost to date:  $4,576,913 

 Number of hours worked:  
o DTMB Hours: 16,431 Contractor Hours: 25,454 Agency Hours: 995  

 Contracts entered into for the project: 
o Menlo Innovations Compuware   IBM  
o Gravity Works  Dewpoint   906 Technologies 
o MiHelp Consulting Gnosis Technologies 

 
Enterprise – CIP - MSP - MI Cyber Command Center IRIP 
Description of Project: 
This project includes Cyber Incident Response that includes criminal investigation and collection of digital 
evidence, in addition to disaster recovery. This includes required specialized hardware / applications, 
software and training, enabling MC3 incident response preparedness for critical infrastructure 
public/private services to ensure the welfare and safety of Michigan's citizens. 

 Time frame for completion:  02/05/2016 

 Total ITIF Budget:  $500,000 

 Total ITIF Cost to date:  $424,782 

 Number of hours worked:  
o DTMB Hours: 15 Contractor Hours: 101   Agency Hours: NA 

 Contracts entered into for the project: 
o Dewpoint 

 
Enterprise – CIP - MVA - Cyber Range Expansion 
Description of Project: 
The Michigan Cyber Range prepares cybersecurity professionals for detecting, preventing and thwarting 
cyber-attacks in a real-world setting. Like a test track or a firing range, the Michigan Cyber Range enables 
individuals and organizations to conduct "live fire" exercises, simulations that will test the detection and 
reaction skills of participants in a variety of situations. In addition, the Michigan Cyber Range has 
cybersecurity training and certification available.  
The request is to purchase fiber, equipment and connectivity to expand the Cyber Range to Camp Grayling, 
Alpena and the 110th Air Wing and Battle Creek in addition to funds for training, and personnel to operate 
and support. 

 Timeframe for completion:  02/05/2016 

 Total ITIF Budget:  $290,000 

 Total ITIF Cost to date:  $22,632  

 Number of hours worked:  
o DTMB Hours: 20 Contractor Hours: 70  Agency Hours: NA  

 Contracts entered into for the project: 
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o Dewpoint  MERIT Statewide Contract 
 
TREA - Personal Property Tax Reimbursement (PPT) 
Description of Project: 
This project is currently in the planning phase. 

 Timeframe for completion:  TBD 

 Total ITIF Budget:   $1,000,000 

 Total ITIF Cost to date:  $0 

 Number of hours worked:  
o DTMB Hours: N/A  Contractor Hours: N/A  Agency Hours: N/A 

 Contracts entered into for the project: 
o None 

 TREA - City Income Tax Agreement (CITA) 
Description of Project: 
To develop a system to process income tax returns (Individual, Corporate, Fiduciary and Partnerships) for 
cities located in Michigan starting with the 2015 tax year for City of Detroit Individual and 2016 for other 
City of Detroit income taxes. System could be used by other cities with minor modifications. 

 Timeframe for completion:   2/28/2017  
o Two releases 

 January 2016 for individual city income tax 
 February 2017 for city corporate and withholding tax 

 Total ITIF Budget:    $13,594,055 

 Total ITIF Cost to date:    $5,062,499 

 Number of hours worked:  
o DTMB Hours: 10,163 Contractor Hours: 13,707 Agency Hours: N/A 

 Contracts entered into for the project: 
o Accenture  Deloitte    Dewpoint 
o JPM Chase  SAP 

 
TREA - State Essential Services Assessment (SESA) 
Description of Project: 
To develop a system to collect a specific tax on the acquisition cost of eligible manufacturing personal 
property (EMPP) that is exempt from ad valorem personal property tax collected at the local level 
beginning in 2016, under 2014 PA 92. This state tax will be known as the State Essential Services 
Assessment (SESA). 
 

 Timeframe for completion:  8/03/2016 

 Total ITIF Budget:   $6,000,000 

 Total ITIF Cost to date:  $1,309,325 

 Number of hours worked:  
o DTMB Hours: 289  Contractor Hours: 5,433  Agency Hours: N/A 

 Contracts entered into for the project: 
o Dewpoint   Deloitte    Accenture 
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Project Descriptions – Complete 
 
CIP - NetWitness Upgrade 
Description of Project:   
The state has an active capture and monitoring system to identify personal information leaving the state's 
network as well as malware infiltrating the state's network.  Currently, 24 hours’ worth of data can be 
captured.  This project is to upgrade the NetWitness software to provide greater ability to analyze network 
streams and to retain longer streams of data traffic for that analysis. 

 Timeframe for completion:  Project completed 9/16/2013 

 Total ITIF Budget:  $455,000 

 Total ITIF Cost:   $451,630  

 Number of hours worked:  
o DTMB Hours: N/A Contractor Hours: 0   Agency Hours: 0 

 Contracts entered into for the project: 
o None 

 
DHHS - Electronic Death Registration System (EDRS)    
Description of Project: 
The purpose of the Electronic Death Registration System (EDRS) is to provide a website for users who 
participate in the completion, filing, and registration of a death case with the Department of Community 
Health (DCH). EDRS will provide for the electronic update of death records by funeral directors, hospitals, 
city clerks, county clerks, and DCH. In addition, the EDRS will be used to create a legal death record and 
maintain the database of death records. In 2014, the implementation of EDRS is being expanded from 40 
counties to include the City of Detroit and the counties of Oakland, Wayne, and Macomb. This will result 
in improved efficiency, as approximately 60,000 death records submitted manually will now be submitted 
electronically. Processing time will be reduced from 90-120 days to 1-3 days. 

 Timeframe for completion:  Project completed 12/19/2014 

 Total ITIF Budget:  $1,150,000 

 Total ITIF Cost:   $940,203 

 Number of hours worked:  
o DTMB Hours: 2,003 Contractor Hours: 16,849 Agency Hours (DCH): 2,423 

 Contracts entered into for the project: 
o Staff augmentation contracts for resources to develop the solution 

 
DHHS - Electronic Medical Business Records System (EMBRS) 
Description of Project: 
The Michigan Department of Community Health operates five state hospitals with the capacity to care for 
almost 1,000 patients. The Electronic Medical Business Records System (EMBRS) project was initiated to 
upgrade the technology at these five hospitals and automate the medical records of patients. Using 
EMBRS, patient information can be accessed electronically, and it includes demographics, legal status, 
hospital center, health history, health care provided, court information and billing activities. 

 Timeframe for completion:  Project completed 09/30/2015 

 Total ITIF Budget:  $11,200,000 

 Total ITIF Cost:   $9,702,037 (awaiting final invoices) 

 Number of hours worked:  
o DTMB Hours: 4,596 Contractor Hours: 10,282 Agency Hours (DCH): 35,494 

 Contracts entered into for the project: 
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o Netsmart   Dewpoint   Mediware 
 
DHHS – ICD-10 Diagnosis Code Conversion 
Description of Project: 
The purpose of the International Classification of Disease tenth revision (ICD-10) Implementation Program 
is to identify areas within the Michigan Department of Community Health requiring remediation prior to 
the implementation of the ICD-10 code sets. The remediation process involves identification, 
promulgation, and finalization of program policies necessary to implement ICD-10. Following the 
remediation activities, a cutover from the ICD-9 to ICD-10 code sets will be implemented based on date 
of service. 

 Timeframe for completion:  Project completed 10/09/2015 

 Total ITIF Budget:  $2,000,000 

 Total ITIF Cost to date:  $2,000,000 

 Number of hours worked:  
o DTMB Hours: N/A Contractor Hours: N/A  Agency Hours: N/A  

 Contracts entered into for the project: 
o MPHI (Michigan Public Health Institute)  CNSI (Client Network Services, Inc.) 

 
DHHS - MDHHS Data Hub Program - MICAM Phase 1 Project 
Description of Project:  
Many of the State’s web-based systems require users to enter a unique password to obtain secure access. 
The Michigan Identity, Credential, and Access Management (MICAM) project was developed to provide a 
single authentication process that will encompass both state workers and Michigan citizens. Phase one 
will involve implementation of the base architecture for the MICAM project. It will also provide a mobile 
and web-based authentication process for Michigan Medicaid beneficiaries. 

 Timeframe for completion:  Project completed 03/12/2015 

 Total ITIF Budget:  $200,000 

 Total ITIF Cost:   $185,019 

 Number of hours worked:  
o DTMB Hours: 2,551 Contractor Hours: 8,990  Agency Hours: 2,205  

 Contracts entered into for the project: 
o Deloitte   Dewpoint   Acro 
o Oracle   IBM    HP for Hardware/Software 

 
DHHS - MDHHS Data Hub Program - MICAM Phase 2 – Medicaid Applications 
Description of Project: 
Many of the State’s web-based systems require users to enter a unique password to obtain secure access. 
The Michigan Identity, Credential, and Access Management (MICAM) project was developed to provide a 
single authentication process that will encompass both state workers and Michigan citizens. Phase 2 of 
the project will involve migrations and integrations of DCH Medicaid applications. It will also allow health 
professionals who have DCH issued identities to access the Michigan Health Information Network (MiHIN) 
using these same user names and passwords. 

 Timeframe for completion:  Project completed 10/01/2015 

 Total ITIF Budget:  $800,000 

 Total ITIF Cost to date:  $639,318 

 Number of hours worked:  
o DTMB Hours: 3,473 Contractor Hours: 5,469  Agency Hours: 3,536  
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 Contracts entered into for the project: 
o Deloitte   Dewpoint   Acro 
o Oracle   IBM    HP for Hardware/Software 

 
DHHS - MiCSES IBM Efficiency Roadmap (formerly Application Rationalization) 
Description of project: 
IBM working with DTMB/MiCSES will perform a detailed analysis and health check of the current MiCSES 
application. The engagement encompasses the 3 major activities of Mobilization, Analysis and Roadmap. 
The final outcome will include a path to developing a more efficient architecture, business value analysis, 
and an efficiency roadmap/pilot plan. The process developed during this pilot project will be used under 
the overall Application Rationalization Program to evaluate applications within the State of Michigan to 
determine whether an application should be updated, retired or rewritten. 

 Timeframe for completion:  Project completed 10/18/2013 

 Total ITIF Budget:  $400,000 

 Total ITIF Cost:   $379,060 

 Number of hours worked:  
o DTMB Hours: 0   Contractor Hours: 177   Agency Hours: 0  

 Contracts entered into for the project: 
o IBM 

 
DHHS - Michigan Statewide Automated Child Welfare Information System (MiSACWIS) 
Description of Project:   
Michigan’s new state automated child welfare system (MiSACWIS) replaces several aged legacy computer 
systems used to administer children’s services programs, including foster care and protective services.  
One common platform will administer case management, data reporting and payments. Michigan’s 
network of private placing agencies will have access to this shared solution.   

 Timeframe for completion:  Project completed 4/30/2014 

 Total ITIF Budget:  $3,900,000 

 Total ITIF Cost:   $3,792,885 

 Number of hours worked:  
o DTMB Hours: 94,234 Contractor Hours: 87,567* Agency Hours: N/A 

 * The contractor hours does not include DHS contractors 
 * DTMB software vendor delivers under fix fee, hours are not available 

 Contracts entered into for the project:  
o Unisys   Information Builders  MiPro Consulting 
o Optum   Dewpoint   22nd Century Tech Inc 
o Gnosis Tech  ACRO 

 
DOC - Offender Management Legacy Modernization Phase 1 
Description of Project: 
The Michigan Department of Corrections (MDOC) and Department of Technology, Management and 
Budget (DTMB) conducted a feasibility study to assess which methods (changes, reengineering direction 
and/or replacement strategy) should be considered for the future of the Michigan Department of 
Corrections offender management systems.  This study analyzed new technology solutions that will 
support MDOC business requirements now and in the future.   The MDOC and DTMB executive committee 
chose to modernize the Department of Corrections IT systems, eliminating the two current legacy 
systems, Corrections Management Information System (CMIS) and Offender Management Network 
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Information (OMNI), creating one modern Offender Management System (OMS).   The Legacy 
Modernization project will execute in multiple phases and be created primarily on a Microsoft platform, 
with other supporting technologies. 

 Timeframe for completion:  Project completed 9/3/2014 

 Total ITIF Budget:  $6,000,000 

 Total ITIF Cost:   $6,023,157 

 Number of hours worked:  
o DTMB Hours: 11,281 Contractor Hours: 12,144 Agency Hours: 11,958 

 Contracts entered into for the project: 
o Microsoft  The Consulting Consortium Dell   

 
DOT - Grant System Phase 1 
Description of Project: 
This project will modernize the Michigan Department of Transportation’s (MDOT) outdated 
Transportation Economic Development System (TEDS) application and integrate into the new MDOT Grant 
System (MGS). MGS assists in the collection, tracking, ranking and analysis of all project funding grant 
applications. This will provide a single and streamlined grant process resulting in reduced maintenance, 
support and training costs while improving the management and distribution of grants for MDOT & all 
project stakeholders. Phase I will include the development and testing of functionality for grant applicants 
to complete letters of interest, pre-application tasks, submission, and post project surveys.  

 Timeframe for completion:  Project completed 6/28/2013 

 Total ITIF Budget:  $875,000 

 Total ITIF Cost:   $875,072  

 Number of hours worked:  
o DTMB Hours: 2,179 Contractor Hours: 8,347  Agency Hours: 629 

 Contracts entered into for the project:  
o None 

 
eMichigan - Mi.Gov Hardware Upgrade (formerly Mi.Gov) 
Description of Project:  
The objective of the project is to improve the capacity and performance of the Michigan.gov hosting 
environment by replacing the aging servers with upgraded hardware.   

 Timeframe for completion:   Project completed 3/29/2013 

 Total ITIF Budget:  $500,000 

 Total ITIF Cost:   $343,372  

 Number of hours worked:  
o DTMB Hours: 327  Contractor Hours: 25   Agency Hours: 22  

 Contracts entered into for the project: 
o Compuware 

 
Enterprise Data Encryption 
Description of Project:   
Enterprise Security Project is intended to protect the State's data.  Sensitive data will be encrypted at rest 
and in flight.  This task will involve multiple projects working with all Executive Branch Agencies.  This 
includes securing all Oracle and MS SQL databases as well as our mainframe environments and third party 
vendors hosting any sensitive State data.  Technical resources are necessary to complete the tasks and 
the Project Manager will coordinate and oversee all activities to ensure the target dates are met. 
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 Timeframe for completion:  Project completed 5/28/2014 

 Total ITIF Budget:  $2,000,000 

 Total ITIF Cost:   $1,582,486 

 Number of hours worked:  
o DTMB Hours: 6,241  Contractor Hours: 5,926  Agency Hours: 4  

 Contracts entered into for the project: 
o Accenture  Agate Software Inc.  Altaram 
o CNSI   Deloitte    Dewpoint 
o EMC   Genesis    Government Solutions 
o HP   High Tech Consultants (HTC) IBM 
o Ingenix   KL&A    MPHI 
o Optum   Oracle    Perkin Elmer 
o 3Sigma 

 
Enterprise - Document Management (formerly Electronic Infrastructure) 
Description of Project:   
The project goal is to reduce paper processing and streamline the application process for state assistance 
programs, and all other programs that require a paper‐based workflow.  The solution will be developed 
to be accessible on mobile devices.   The services will be aligned with statutory document retention polices 
for business units supporting agency programs and will incorporate records management best practices 
and provide business process review, fax, scanning, document imaging, and workflow services.   A center 
of excellence will be created to support the solution after it is implemented and a marketing approach 
will be developed to drive adoption and cost savings.    

 Time frame for completion:  Project completed 2/28/2015 

 Total ITIF Budget  $450,000 

 Total ITIF Cost:   $280,681  

 Number of hours worked:  
o DTMB Hours: 2  Contractor Hours: 2,774  Agency Hours: 0  

 Contracts entered into for the project: 
o Ricoh   iKnowledge 

 
Enterprise - ICT Improve Project Portfolio Management 
Description of Project: 
The overall project objective is to implement and utilize an enterprise PPM Tool, improve project portfolio 
of projects in progress and on hold, create RACI for portfolio management. The primary deliverable is 
portfolio reporting and management from an enterprise Portfolio Tool.  

 Timeframe for completion:  Project completed 9/27/2013 

 Total ITIF Budget:  $850,000 

 Total ITIF Cost:   $841,841  

 Number of hours worked:  
o DTMB Hours: 586  Contractor Hours: 594   Agency Hours: 0 

 Contracts entered into for the project: 
o Compuware – hosting and support 

 
Enterprise - Intranet (SharePoint) Operational Improvements 
Description of Project: 
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The objective of the project is to migrate the State of Michigan agency intranet sites to SharePoint and to 
maintain and improve the SharePoint enterprise environment.  SharePoint intranet portals provide 
centralized access to enterprise information and applications on the State’s network. It helps to manage 
data, applications and information more easily. It provides organizational benefits such as increased 
employee engagement, centralizing process management and providing the means to capture and share 
tacit knowledge (e.g. via tools such as wikis/blogs).  

 Timeframe for completion:  Project completed 9/30/2013 

 Total ITIF Budget:  $1,500,000  

 Total ITIF Cost:   $1,261,406  

 Number of hours worked:  
o DTMB Hours: 7,435  Contractor Hours: 0   Agency Hours: 2,754  

 Contracts entered into for the project: 
o None 

 
Enterprise - Unified Portal - Michigan Business Portal (MBP) 
Description of Project: 
The purpose of this project is to transfer Business One Stop agency content and guidance to the Michigan 
Business Portal (michiganbusiness.org).  

 Timeframe for completion:  Project completed 10/16/2015 

 Total ITIF Budget:  $1,500,000 

 Total ITIF Cost to Date:  $1,462,670 

 mipageNumber of hours worked:  
o DTMB Hours: 10,650 Contractor Hours: 5,144  Agency Hours: 841 

 Contracts entered into for the project: 
o IBM   Digital Technology Solutions 

 
Enterprise - Network Upgrades 
Description of Project: 
The State currently has 813 state leased or owned buildings connected to the state wide area network 
(WAN).  With the growth in rich-content applications, multi-media, mobile workers, and networked facility 
monitoring and security, the bandwidth provided to these sites has become insufficient.   In order to move 
to the new and available high-bandwidth technology, the state must upgrade the building entrance 
facilities to accept fiber-optic network connections. This upgrade requires a one-time expense to 
construct underground conduit from the building to a “meet point” manhole at the street for every state 
owned or leased building.  DTMB has identified up to 200 sites that could be better served with fiber-optic 
network connectivity, and will likely require increased bandwidth for staff at those sites within the next 
24 months.  A sub-set of these 200 sites will be selected as a result of site surveys to determine level of 
effort and cost of construction. 

This project will provide AT&T Switched Ethernet (ASE) services to agency remote offices, replacing 
existing T1 circuits. Agencies will be able to have access to bandwidth from 5MB up to 1GB in defined 
increments. This project will also provide for future scalability and necessary capital improvements for 
additional fiber infrastructures. 

 Timeframe for completion:  Project completed 4/30/2014 

 Total ITIF Budget:  $2,000,000 

 Total ITIF Cost:   $1,966,990 

 Number of hours worked:  
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o DTMB Hours: 1,250 Contractor Hours: N/A  Agency Hours: 0  

 Contracts entered into for the project: 
o AT&T Services, Inc. 

 
Enterprise - Performance Metric  
Description of Project: 
The Performance Metrics project will support transparency and accountability by allowing the creation of 
scorecards at all levels of State government. The MiResults tool being created under this project will 
include the ability to electronically submit key metrics to support scorecards rolling up from as many as 
3,585 programs into 463 divisions, 136 bureaus, 16 departments, 6 executive groups, and 1 SOM 
scorecard and dashboard. It also has the functionality to track strategic initiatives. 

 Timeframe for completion:  Project completed 12/31/2013 

 Total ITIF Budget:  $950,000 

 Total ITIF Cost:   $932,554  

 Number of hours worked: 
o DTMB Hours: 9,036 Contractor Hours: 3,421  Agency Hours: N/A 

 Contracts entered into for the project: 
o None 

 
Enterprise - Reinventing Procurement System Implementation 
Description of Project: 
The purpose of the Reinventing Procurement Project is to provide a comprehensive Procurement System 
for the State of Michigan and local government partners. A Statewide Procurement system is needed to 
achieve efficiency, integration of best practices, cooperative purchasing, spend analytics and realization 
of overall cost savings throughout the procurement process. 

 Timeframe for completion:  Project completed 12/8/2014 

 Total ITIF Budget:  $0 (This project received no IT Investment Fund) 

 Total ITIF Cost:   $0 

 Number of hours worked:  
o DTMB Hours: 2,675 Contractor Hours: 1,663  Agency Hours: 6,444 

 Contracts entered into for the project: 
o Periscope Holdings 

 
Enterprise - SharePoint Environment Start Up 
Description of Project:  
The SharePoint Service Environment Start-Up project is an initiative to expand the Collaboration and 
Technical Services available in SharePoint to all State of Michigan Executive Branch Agencies. Basic 
intranet services were offered in 2013. This project will develop the entire SharePoint service 
environment. 

 Timeframe for completion:  Project completed 9/30/2014 

 Total ITIF Budget:  $1,400,000 

 Total ITIF Cost:   $1,206,849  

 Number of hours worked:  
o DTMB Hours: 8,422  Contractor Hours: 799  Agency Hours: 1,020 

 Contracts entered into for the project: 
o Acro (Staff Augmentation) 

 

http://michigan.gov/documents/openmichigan/Performance_Metric_403355_7.pdf
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Enterprise - Transparency 
Description of Project: 
This project is for the execution of a Changepoint Enterprise License Agreement which is needed for 
enterprise portfolio management and the development of online project reporting capabilities to increase 
transparency to all project stakeholders including the Legislature. 

 Timeframe for completion:  Project completed 3/27/2013 

 Total ITIF Budget:  $300,000 

 Total ITIF Cost:   $155,288 

 Number of hours worked:  
o DTMB Hours: 614  Contractor Hours: 0  Agency Hours: 0 

 Contracts entered into for the project: 
o Compuware Enterprise License Agreement   

 
LARA - Proposal for Fire Services 
Description of Project: 
This project was to define scope and develop content for a Statement of Work (SOW) to replace the 
Bureau of Fire Services legacy systems: 1) Plan Review & Inspection 2) Fireworks Permitting 3) 
Underground Storage Tanks.  Several legacy systems will be consolidated into a single system.   

 Timeframe for completion:  Project completed 12/18/2013 

 Total ITIF Budget:  $25,000 

 Total ITIF Cost:   $10,816 

 Number of hours worked:  
o DTMB Hours: 175 Contractor Hours: 0  Agency Hours: 0 

 Contracts entered into for the project: 
o Accela to provide proposal for services 

 
TREA - Sales, Use, and Withholding Tax Legacy Modernization 
Description of Project:   
The Sales, Use and Withholding Tax legacy system is the highest priority for replacement. The system is 
comprised of two components; Phase 1 - Business Tax Registration and, Phase 2 - Sales, Use, and 
Withholding module. This Project pertains to Phase 1. By moving these components into the SAP system, 
the Department of Treasury will be one step closer in creating a unified and integrated system capable of 
handling all tax types seamlessly. The new system will increase the amount of data captured not only 
through the registration process, but also the submission of tax returns. This in turn would allow for better 
compliance and auditing. 

 Timeframe for completion: Project completed 2/20/2015 

 Total ITIF Budget:  $15,700,000 

 Total ITIF Cost:     $15,685,248 

 Number of hours worked:  (both releases) 
o DTMB Hours: 40,398 Contractor Hours: 74,361 Agency Hours: 51,000 

 Contracts entered into for the project: 
o Dewpoint   Deloitte    Accenture 
o SAP    IBM    Optum 
o JPM Chase 


